6720 SW Macadam Avenue, Suite 125 ANCHOR
Portland, Oregon 97219 )
503.670.1108 QEA <

September 15, 2017

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re: August 2017 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Dear Mr. Sheldrake,

This monthly progress report provides information required by Section VI, Paragraph 26, of the
Administrative Settlement Agreement and Order on Consent for Removal Action (Order) for actions
taken in August 2017 at the Gasco Sediments Site within the Portland Harbor Superfund Site.

1. Actions Taken in This Month and Problems Encountered

The following actions and correspondences occurred in this month:

e August 7 — Anchor QEA submitted a memorandum entitled NW Natural Proposed Summer
2017 Initial Pre-Remedial Design Data Gaps Field Sampling — Gasco Sediments Site detailing
proposed interim sampling during summer low river surface water elevations.

e August 10, 14, and 15 — Anchor QEA submitted dive operations plans and associated medical
forms for Coastal Monitoring Associates.

e August 15 — Anchor QEA submitted the Gasco Sediments Site monthly progress report to EPA.

e August 16 — NW Natural received EPA comments on the Coastal Monitoring Associates dive
operations plan, and Anchor QEA submitted the health and safety plan for non-diver activities.

e August 21 — Anchor QEA submitted a dive safety and work plan for Research Support
Services. NW Natural received EPA’s comments on the NW Natural Proposed Summer 2017
Initial Pre-Remedial Design Data Gaps Field Sampling — Gasco Sediments Site and the health
and safety plan for non-diver activities.

e August 23 — Anchor QEA performed the monthly visual monitoring of the shoreline area in
the direct vicinity of the pilot cap, which included visual observations for the presence of gas
bubble generation in surface water and sheen. Anchor QEA submitted a revised NW Natural
Proposed Summer 2017 Initial Pre-Remedial Design Data Gaps Field Sampling — Gasco
Sediments Site and associated response to EPA comments.
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August 25 — Anchor QEA submitted the names and qualifications of the proposed
subcontractors for the proposed interim sampling.

August 28 — NW Natural received EPA's conditional approval of the proposed interim
sampling.

August 30 — Anchor QEA submitted a revised dive safety and work plan for Research Support
Services.

August 31 — NW Natural received EPA final approval to perform the proposed interim
sampling.

2. Results of Sampling, Tests, and Other Data Received

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the pilot

cap are provided as Attachment A.

3. Schedule of Activities for the Next Month

Anchor QEA anticipates the following activities to occur in the next month:

Submit the September monthly progress report.

Complete monthly visual monitoring of the shoreline area in the direct vicinity of the pilot
cap area.

Receive EPA comments on the Pre-Remedial Basis of Design Technical Evaluations Work Plan
and development of any associated necessary responses to comments and work plan
revisions.

Complete the interim sampling during summer low river surface water elevations.

4. Anticipated Problems and Proposed Resolutions

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

G Bt

Ryan Barth, P.E.
Project Manager

ccC:

Bob Wyatt, NW Natural
Patty Dost, Pearl Legal Group PC



Myron Burr, Siltronic Corporation
llene Munk, Foley & Mansfield, PLLP
James Peale, Maul Foster Alongi, Inc.
Mike Murray, Maul Foster Alongi, Inc.
Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ

Dan Hafley, DEQ

Attachments
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
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Visual Observations Log Form August 24, 2017

Project: NW Natural — Gasco Project Number: 000029-02.50, Task 4

Location: NW Natural “Gasco” Site Monitoring Period: Monthly (Year 11) —August 2017
Observations Started:  August 23, 2017 @ 14:00

Observations Concluded: August 23,2017 @ 15:00

Photographs Taken: VYes: No: []

Recorded by: Douglas Laffoon

Weather Conditions

Mostly sunny, humid, 80° Fahrenheit, light winds from the northeast.

Wave Action Observations

Light wave action (0.2 — 0.4 feet in height)

Tidal Conditions

Willamette River level on 8/23/2017 ranged in elevation from 2.15 to 6.06 feet. The Willamette River level during
the photos in this report was approximately 2.80 feet measured at 14:00 (River Level Elevation Datum: Morrison
Gage Height).

Observations of Erosion/Deposition

No erosion is evident along the shoreline.

Observations of Long-term Controls (i.e., oil booms, organo-clay mat, etc.)

During the observation, the FAMM containment boom was placed across the cap area from the ship dock to the
upriver dolphin. Two buoys that identify the cap area to mariners are in place as installed, but the buoys are not in
an upright position due to extremely low water levels. The positions of the FAMM oil boom and warning buoys are
shown in Photo 2.

Exposed organo-clay mat material segments were observed at the current river levels. A segment 5 feet in length
is exposed approximately 10 feet landward of the water’s edge, near the lateral mid-point of the cap area. A 12-
foot section is exposed shoreward of the water's edge, perpendicular to the shoreline at the upriver boundary of
the cap area (Photo 1). A section of organo-clay mat material measuring 40 feet in length is exposed near the
downriver extent of the cap at the water's edge.

Other Comments

No sheen is evident in or around the cap area. Photo 3 shows the water surface and shoreline immediately
downriver of the sediment cap.
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Visual Observations Log Form
August 24, 2017

Photos

Photo 1
Mat material visible at the upriver extent of the cap area (8/23/2017)

Photo 2
FAMM Oil Boom Placement and Mariner Warning Buoys at Pilot Cap Area (8/23/2017)
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Photo 3
Conditions Immediately Downriver of Cap Area (8/23/17)
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